Architect Field Report #10

Project: Rehabilitation of FQ Sanchez  Project No.: 144067.02 Date: 11/06/2024
Time: 12:00 PM Temperature: 83° Weather: Sunny /Overcast

Estimate of Completion: Demolition- 95% Conformance with Schedule: {+/-}
Demolition Walkway Canopy — 60%
Demolition Retaining Wall — 30%
Roof Cleaning — 96% Epoxy
preparation — 94% Epoxy
Installation — 65%
New Construction (Office) — 25%
New Construction (Ramp) — 30%

Reported by: Joseph Pangelinan

A. WORK IN PROGRESS:
Demolition, Tree cutting, Epoxy installation, Spall repair.

OBSERVATIONS:

Spall repair ongoing at Main Canopy (Stage area).

Spall repair ongoing for Classrooms 1-5.

Epoxy repair sealer applied at underside of roof in various areas.
Epoxy repairs ongoing for floor slabs.

Epoxy repairs ongoing for walls.

Vegetation needs to be removed around exterior wall footings.
Plumbing work on hold at admin areas pending funding.
Drainage at backside of building on hold pending funding.
Ramp and stair work ongoing.

10. Extra water tank was moved back into Tank Room.

11. Generator has been removed.

12. Miscellaneous cleaning around site ongoing.
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C. ITEMS TO VERIFY:
1. Verify trees to remain on site. JQ confirmed Pine trees will remain on site.
2. Funding for additional work. January 2025 is tentative date for legislative hearing.

D. INFORMATION OR ACTION REQUIRED:

Funding for waterproofing. BME to provide cost breakdown. GPT to determine funding
source. (8/28/24) Roof coating work will wait pending approval by GPT board and Legislature
for additional funding.

ATTACHMENTS:
SITE PHOTOS, Wednesday November 06, 2024.



November 06, 2024
Field Report

B1.1 Concrete ceiling repair at stage area ongoing

B1.2 Stage area — ceiling with cored openings thru
roof — prep for concrete pour

B1.3 Stage area — ceiling with cored openings thru roof — prep
for concrete pour

B1.4 Stage area — direct applied concrete repair
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November 06, 2024
Field Report

B1.5 Stage area — Cored holes at roof top

B1.6 Stage area — Cored holes at roof top

B1.7 Pressure washing above library wing

B1.8 Stage area — additional temporary drainage provided
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November 06, 2024
Field Report

B1.10 Ponding areas above library wing, and epoxy repairs
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B1.12 Panoramic view backside (roof) — Classroom 1-7

B1.13 Panoramic view frontside (roof) — Classroom 1-7




November 06, 2024
Field Report

B2.1 Spall repair — Classroom 1

B2.2 Steel column repair — base

B2.3 Electrical conduit needs to be removed
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B2.4 Steel column repair — Classroom 3




November 06, 2024
Field Report

B2.6 Steel column repair — base at classroom 7

B3.1 Ceiling repair at Library backside
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November 06, 2024
Field Report

B3.2 Electrical conduit needs to be removed — Library area

B4.2 Epoxy with dirt will need to be redone at cafeteria area
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B5.1 Epoxy wall repair ongoing in Cafeteria




November 06, 2024
Field Report

B5.3 Cracks noted on exterior wall

B6.1 Vegetation outside Kitchen area

B6.2 Vegetation around wall footings need to be removed
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November 06, 2024
Field Report

B7.1 Ceiling repair in Admin area. Existing plumbing

B7.2 Plumbing at Admin area
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BS8.1 Backside of Classroom 1-5 requires drainage/grading work




g
| S

B9.1 Formwork and prep for Ramp #7

B9.2 Formwork for Stair #3

B9.3 Formwork for Ramp #5-#6

B9.4 Prep work for Stair #4




November 06, 2024
Field Report

Water ponding

Concrete swale and wall will need
to be removed to allow water to
drain from bottom of ramp #4

Retaining wall to remain pending funding

B9.5 Trapped water at Ramp #4 B10.1 Extra tank moved into Tank Room

B11.1 Generator removed B11.2 Generator panel (existing). Floor repairs in generator room
ongoing
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jpangelinan
Callout
Water ponding

jpangelinan
Callout
Concrete swale and wall will need to be removed to allow water to drain from bottom of ramp #4

jpangelinan
Callout
Retaining wall to remain pending funding


B12.1 Demolition of walkway canopy

B12.2 Demolition of walkway canopy with debris netting

B12.3 Demolition of walkway canopy with debris netting &
hoarding wall

B13.1 Asphalt pavement after pressure wash cleaning




B13.2 Debris from walkway canopy

B13.4 View from Mayor’s office




