
  

 
 

 

Architect Field Report #8 

Project: Rehabilitation of FQ Sanchez Project No.: 144067.02 Date: 10/09/2024 

Time: 10:30 AM Temperature: 85o Weather: Sunny 

Estimate of Completion: Demolition General - 94% Conformance with Schedule: {+/-} 
Demolition Walkway Canopy – 15% 
Demolition Retaining Wall – 30% 
Roof Cleaning – 95% 
Epoxy preparation – 90% 
Epoxy Installation – 55% 
New Construction – 23% 

 

Reported by: Joseph Pangelinan 
 

 

A. WORK IN PROGRESS: 

Demolition, Tree cutting, Epoxy installation, Spall repair. 

 
B. OBSERVATIONS: 

1. Concrete Footings in front of office are on hold pending shop drawings. Formwork in 
progress. Heavy rains have caused some ponding in footing subbase areas. 

2. Spall repair ongoing for Classrooms 1-5. 
3. Epoxy repair sealer applied at underside of roof in various areas. 
4. Epoxy repairs ongoing for floor slabs. 
5. Vegetation around wall footings need to be removed to prevent further damage. 
6. Small parts of gym equipment and bricks remain on site. 
7. Formwork to repair wall on back side has been installed. 
8. Repair of water tank slab ongoing. 
9. Low spots on roof show ponding areas.  
10. Demolition of walkway canopy ongoing using hand driven equipment. 
11. Guard rails for roof above office area installed. 
12. Mango tree trimming ongoing. 

 
C. ITEMS TO VERIFY: 

1. Verify trees to remain on site. 
2. Funding for additional work. 

 
D. INFORMATION OR ACTION REQUIRED: 

Funding for waterproofing. BME to provide cost breakdown. GPT to determine funding 
source. (8/28/24) Roof coating work will wait pending approval by GPT board and Legislature 
for additional funding. 

 
ATTACHMENTS: 

SITE PHOTOS, Wednesday October 09, 2024. 



October 09, 2024 

Field Report 

www.rimarchitects.com Page 2 of 8 

 

 

 

 

 
  

 

  

 
 
 
 
 
 

B1.3 Office canopy slab prep with chairs B1.4 Office canopy rebars at columns 

B1.2 Subbase for new canopy with ponding in 

footing area 
B1.1 Subbase for new canopy with ponding in footing area 
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B1.5 Office canopy slab rebar – Clearance from subbase B2.1 Ceiling repair ongoing – Classroom 1 

B2.2 Steel column prep at classroom areas B2.3 Steel column prep at classroom areas 

 



www.rimarchitects.com 

October 09, 2024 

Field Report 

 

 

 
  

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 

B2.5 Ceiling repair ongoing – Classroom 1 

 

B2.4 Ceiling repair ongoing – Classroom 2, rebar prep 
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B2.8 Steel column prep – Classroom 3 

 

B2.6 Steel column prep at classroom areas 

 
B2.7 Steel column repair – Classroom 5 
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B2.11 Ceiling repair at Library 

B2.9 Steel column & ceiling repair at Classroom 5 

 

B2.10 Rusted conduit requires removal 

 



www.rimarchitects.com 

October 09, 2024 

Field Report 

 

 

 
  

 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 
 
 

 

B4.1 Epoxy repair ongoing in Cafeteria slab area B4.2 Epoxy repair ongoing in Cafeteria slab area 

 

B3.1 Underside of epoxy roof repair at Kitchen  B3.2 Underside of epoxy roof repair at Kitchen  
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B4.5 Slab removal at kitchen B5.1 Vegetation around wall footings need to be 

removed 

B4.3 Epoxy repair ongoing in Cafeteria slab area 

 

B4.4 Epoxy repair ongoing in Cafeteria slab area 
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B6.1 Equipment to be removed B6.2 Equipment & Bricks to be removed 

B5.2 Vegetation around wall footings need to be removed 
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B7.2 Formwork for wall repair at backside of Classroom 4 B8.1 Water Tank to remain 

B6.3 Concrete repair material B7.1 Formwork for wall repair at backside of Classroom 4 
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B9.1 Epoxy finish at roof B9.2 Low spot resulting in water ponding – Classroom 7 roof 

B8.2 Floor repairs ongoing at Tank Room B8.3 Extra tank to be reinstalled in Tank Room 
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B10.1 Demolition of walkway canopy 

B11 Roof guardrail above office area B12.1 Mango tree trimming ongoing 

B10.2 Demolition of walkway canopy 
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B12.2 Mango tree trimming ongoing 

 

B12.2 Mango tree trimming ongoing – ready for removal 

 

B12.3 Mango tree trimming ongoing – ready for removal 

 


