
  

 
 

 

Architect Field Report #9 

Project: Rehabilitation of FQ Sanchez Project No.: 144067.02 Date: 10/23/2024 

Time: 12:00 PM Temperature: 85o Weather: Sunny/Overcast 

Estimate of Completion: Demolition- General - 95% Conformance with Schedule: {+/-} 
Demolition Walkway Canopy – 30% 
Demolition Retaining Wall – 30% 
Roof Cleaning – 95% 
Epoxy preparation – 93% 
Epoxy Installation – 60% 
New Construction – 25% 

 

Reported by: Joseph Pangelinan 
 

 

A. WORK IN PROGRESS: 

Demolition, Tree cutting, Epoxy installation, Spall repair. 

 
B. OBSERVATIONS: 

1. Concrete Footings in front of office are on hold pending shop drawings. Formwork in 
progress. Heavy rains have caused some ponding in footing subbase areas. 

2. Spall repair ongoing for Classrooms 1-5. 
3. Spall repair ongoing at Main Canopy (Stage area). 
4. Bench at stage area has significant cracks – repair ongoing. 
5. Floor slab repairs ongoing at cafeteria. Some areas will need to be redone due to debris mixing with 

epoxy. Vegetation around wall footings need to be removed to prevent further damage. 
6. Mango tree debris will need to be removed so it doesn’t impede drainage on backside of building. 
7. Water ponding on backside remains an issue – will be resolved with new grading work. 
8. Repair of water tank slab ongoing. 
9. Demolition of walkway canopy ongoing. Debris netting & scaffolding setup.  
10. Roof cleaning and repairs ongoing. 
11. Debris from Canopy placed on hard surface for removal from site. 

 
C. ITEMS TO VERIFY: 

1. Verify trees to remain on site. 
2. Funding for additional work. 

 
D. INFORMATION OR ACTION REQUIRED: 

Funding for waterproofing. BME to provide cost breakdown. GPT to determine funding 
source. (8/28/24) Roof coating work will wait pending approval by GPT board and Legislature 
for additional funding. 

 
ATTACHMENTS: 

SITE PHOTOS, Wednesday October 23, 2024. 
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B1.3 Office canopy slab prep with chairs. Grass needs to be maintained B1.4 Office canopy rebars at columns 

B1.2 Office canopy slab on hold pending shop drawing review 

 

B1.1 Office canopy slab on hold pending shop drawing review 
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B2.1 Spall repair ongoing – Classroom 1 B2.2 Ceiling repair ongoing – Classroom 1 

B2.3 Spall repair ongoing – Classroom 2 

 

B2.4 Spall repair ongoing – Classroom 2 
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B2.6 Spall repair ongoing – Classroom 3 

 

B2.5 Spall repair ongoing – Classroom 2 
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B2.9 Steel column repair (base) – Classroom 5 

 

B2.7 Column repair ongoing – Classroom 3 B2.8 Steel column repair – Classroom 5 
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B3.1 Spall repair at Main Canopy (Stage area) – Direct cement application 

B2.10 Ceiling repair at Classroom 5 

 

B2.11 Rusted conduit requires removal – Classroom 4 
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B4.1 Bench at main canopy under repair B4.2 Bench at main canopy under repair – back side of bench 

wall 

B3.2 Spall repair prep – Main Canopy B3.3 Spalling at roof edge – Main Cnopy  
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B5.3 Slab repair – Cafeteria – Debris mixed with epoxy will be 

redone 
B5.4 Vegetation around wall footings not yet 

removed 

B5.1 Slab crack at sidewalk - Library 

 

B5.2 Slab repair at Cafeteria – Debris mixed with epoxy 

will be redone 
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B6.1 Debris to be removed around drainage areas B6.2 Debris to be removed around drainage areas 

 

B5.5 Vegetation around wall footings need to be removed 
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B7.2 Water ponding at Ramp #2 B7.3 Water ponding at Ramp #4 

B6.1 Debris to be removed around drainage areas 

– Back side of Cafeteria 
B7.1 Water not draining at backside of Classroom area 

 



www.rimarchitects.com 

October 23, 2024 

Field Report 

 

 

 
  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

B8.1 Water storage tank B8.2 Floor repair at water storage tank area 

B7.4 Water ponding at Ramp #4 B7.5 Water drainage at Classroom 6 & 7 
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B9.1 Walkway Canopy debris netting 

B9.3 Walkway Canopy demo work  & Scaffolding 

 

B10.1 Pressure washer for roof – 4,000 PSI 

B9.2 Walkway Canopy debris netting 
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B10.2 Epoxy roof repair touchup 

B11.2 Walkway canopy scaffolding & debris netting – View 

near historic church site 

B11.1 Walkway canopy scaffolding & debris netting – aerial view 

B11.3 Concrete debris placed on existing hard surface 


